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INTRODUCTION

It has been proposed that the existing Kenmore Lakeline be paralleled even if a North
Treatment Plant is built to treat wastewater flows from the King County northern service
area (includes parts of Snohomish County).  Under current planning scenarios and with the
construction of the North Treatment Plant by approximately 2010, a Kenmore parallel
Lakeline would not otherwise be needed to convey northern service area flows to West
Point.  However, if a North Treatment Plant is delayed beyond 2010, additional conveyance
facilities will need to be constructed to either store peak flows or convey higher flows to
either the West Treatment Plant or East Treatment Plant.

The purpose of this memorandum is to:

• Describe the existing Lakeline location and purpose, including the current service area;

• Discuss alternative parallel Lakeline alignments including a pile-supported pipe in the
lake, a parallel microtunnel,  a conventional 108-inch to 144-inch diameter conventional
tunnel or open trench construction along the Burke Gilman Trail right-of-way;

• Briefly compare alternative uses of a Lakeline parallel to convey and store wastewater
now and later use it to either convey treated effluent from a North Treatment Plant to
Puget Sound via Matthews Park, or to convey wastewater from the Matthews Park
Pump Station north to the Kenmore Pump Station; and

• Present the range of planning level budgetary costs for each parallel Lakeline alternative
use.

EXISTING LAKELINE

The existing 48-inch diameter pile-supported, underwater, Kenmore Lakeline conveys flow
for approximately five miles along the northwestern shoreline of Lake Washington from the
Kenmore Logboom Park Regulator to Matthews Park.  The purpose of the Lakeline is to
convey King County northern service area flows by gravity from the Logboom Park
Regulator to the Matthews Park Pump Station.  These flows are then pumped by the
Matthews Park Pump Station and conveyed another ten miles through the Lake City Tunnel
and the North Interceptor to the West Treatment Plant.  The alignment of the Kenmore
Lakeline from Kenmore to Matthews Park is shown on Figure 1.



King County Conveyance System Improvements

Alternative Uses of the Kenmore Lakeline       Page 2

Figure 1.  Kenmore Parallel Lakeline Representative Alternative Alignments
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REDUCING LAKELINE SERVICE AREA AND FLOWS

The flow from several northern service area basins are collected and conveyed through the
Kenmore Lakeline and on to the West Treatment Plant.  The County significantly reduced
the area served by the Kenmore Lakeline when the York Pump Station began operation in
1992.  To further reduce flows to the Lakeline, the County has planned and constructed
projects to store peak north service area peak flows.  The County has also diverted flow
from some of the north service area basins to the Eastside Interceptor (ESI), a pipeline
aligned along I-405, east of Lake Washington.  The ESI then conveys this flow to the East
Treatment Plant in Renton for treatment.

Further Lakeline service area reductions will result from the commissioning of the new
North Creek Pump Station, which is currently under construction, in the fall of 1999.  The
North Creek Pump Station will convey additional wet-weather flows from the north service
area to the East Treatment Plant in Renton.  Through 2003, summer wastewater flows from
the north service area will continue to be routed to the West Treatment Plant to take
advantage of capacity in the system during low dry-weather system flows.

In addition to diverting basins (transferring flows) away from the Lakeline, the County has
planned and constructed storage projects to reduce peak flows through the Lakeline.  Peak
flows are experienced just after the most intense rainfall periods during storm events.
Lakeline flows are reduced by storing peak period flows for later conveyance through the
pipe after peak flows have decreased.  These storage and diversion projects are described in
Table 1.

Table 1
Facilities To Reduce Peak Flows To The Kenmore Pump Station

Project Year In-service Purpose
Logboom Storage    1988 Reduce peak flows to Kenmore Lakeline
York Pump Station    1992 Divert Redmond, Northeast Lake Sammamish

basins to ESI
North Creek Pump
Station

   1999 Divert Woodinville, Bear Creek, and North Creek
basins (in Snohomish and King Co.) to ESI

North Creek Storage 2005 Reduce peak flows to Kenmore Lakeline

Figure 2 shows the area originally served by the Kenmore Lakeline, the areas that have been
diverted away from the existing Lakeline since 1992, and areas that are planned to be
diverted in 1999.
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Figure 2.  Remaining Lakeline Service Area

The relationship between needed storage and the predicted 20-year peak flow event is
depicted in Figure 3.  The required storage for a given peak flow event is represented by the
area under the hydrograph but above the Lakeline capacity.  For example, 9 MG of storage
is required in 2010.  This storage would be provided by 4 MG of storage in the Logboom
Regulator, 2 MG of storage in the Bothell-Woodinville Interceptor, and 4 MG of storage in
the North Creek Service Area for a total of 10 MG of storage.  The 2 MG of storage in the
Bothell-Woodinville Interceptor will become available in the fall of 1999 when flows are
diverted by the North Creek Pump Station to the East Treatment Plant during the winter.
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Figure 3.  Predicted Kenmore Lakeline 20-year Peak Hydrographs for
the Executive’s Preferred Plan

The correlation between peak flow and storage is summarized in Table 2.

Table 2
Construction of North End Storage Facilities

Year Storage Facilities

Storage
Available

(MG)

Storage
Required

(MG)
2000 Logboom, Bothell-Woodinville Interceptor 6 3
2010 Logboom, Bothell-Woodinville Interceptor, and North Creek (1) 10 9
2015 Logboom, Bothell-Woodinville Interceptor, North Creek, and

Extra North Creek (2)
20 20

Notes:
(1) North Creek storage constructed in 2005.
(2) Extra North Creek Storage constructed in 2010.

Implementation of these diversion and storage facilities will mean that the existing Lakeline
will have adequate capacity until at least 2010 when the North Treatment Plant is scheduled
to be in operation.  Figure 4 shows the portions of the north end peak flows that could be
conveyed through the Lakeline which has a capacity of 26 mgd, diverted, and stored at the
Logboom Park Storage Facility and other north-end storage facilities.  This strategy could
be used to manage flows until 2015 in case of a delay in constructing the Executive’s
proposed North Treatment Plant beyond 2010.  These projections include the diversion of
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up to 6 mgd of peak flow to the Edmonds Wastewater Treatment Plant starting in 2010
should the North Treatment Plant be delayed until 2015.  Once these diversions, storage
facilities, and North Treatment Plant are completed, the existing Kenmore Lakeline will
serve only the near shore Lake Washington Basin and some of the McAleer/Lyon and Lake
Ballinger Basins.  After that time, the remaining flow in the Lakeline will be below the
capacity of the existing Lakeline.

Figure 4.  Interim North End Flow Management:  20-Year Peak Flows

The capacity of the existing 48-inch Kenmore Lakeline is 26 million-gallons-per-day (mgd).
The proposed parallel Lakeline alternative includes completing construction of the Lakeline
parallel by 2007.  If this timeline is met, the construction of 4 MG of storage in the North
Creek area projected for 2005 could be reduced to 2 MG to store and manage the 20-year
peak storm flow.

ALTERNATIVE PARALLEL LAKELINE ALIGNMENTS

Four alternatives for paralleling the existing Kenmore Lakeline were evaluated in previous
studies and revised to reflect current flow projections for the Lakeline:

1. A 54-inch dredged and pile-supported in-lake pipeline paralleling the existing
Kenmore Lakeline in Lake Washington;

2. A series of 54-inch diameter microtunnels within the Burke Gilman Trail right-of-
way;
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3. Open trench construction of a pipeline within the Burke Gilman Trail right-of-way;
and

4. A conventional (108- to 144-inch diameter) tunnel between Kenmore and Matthews
Park.

Alternative 1 – Pile-Supported Gravity Lakeline

The Kenmore parallel Lakeline was thoroughly investigated in 1986 in the Kenmore
Interceptor Land Sections and Structures Predesign Report.  This report was referenced and
updated in the 1995 North Creek Diversion – Final Report.  Then, as part of the Wastewater
2020 Plus project, the County evaluated the feasibility and cost of a pile-supported parallel
Lakeline.  Based on revised flow projections in the Executive’s Preferred Plan, the existing
48-inch diameter and a new 54-inch diameter, 27,000-foot long parallel pile-supported
Lakeline would be sufficient to convey the projected peak flows.

Impacts of constructing a pile-supported parallel Lakeline include a number of
environmental, permitting, and fisheries issues.  These impacts are discussed in more detail
in the 1995 North Creek Diversion Final Report and are summarized below.

• Sediments - Construction in the north end of Lake Washington would require dredging
approximately 130,000 cubic yards of sediments, roughly 23,000 cubic yards of which is
contaminated with DDT at concentrations of 10 to 1,458 parts per billion.  Dredging
DDT contaminated sediments during construction poses the potential for release of DDT
into Lake Washington with possible near- and long-term damage to the ecosystem.  In
addition, it would be difficult to cost–effectively dispose of these contaminated
sediments since the concentration of DDT in the dredgings would be such that disposal
in Elliot Bay or elsewhere in Puget Sound would be prohibited.

• Fisheries – To minimize the impact on resident fisheries and migratory salmonids,
construction would be restricted.  In sockeye spawning areas, construction is only
allowed from June 16 through October 31.  In addition, negotiations with the
Muckleshoot Indian Tribe would be required prior to construction of a parallel Lakeline
to ensure an unobstructed treaty fishery.

• Endangered Species Act – A comprehensive biological assessment would be required to
determine if any threatened or endangered species are likely to be affected by the
construction of a pile-supported parallel Lakeline.  If the biological assessment
determines that any species is likely to be affected, the project may be further delayed,
require additional mitigation, or not allowed to proceed.

• Easements – Easements within Lake Washington would be required from approximately
120-160 individual land owners and the Washington Department of Natural Resources
depending upon the alignment of the parallel Lakeline.
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The cost of this alternative would be $72 million.  In addition, pump station improvements
would be required at the Matthews Park at a cost of $8 million.  If the North Treatment
Plant is not in operation by 2010, the construction of the $54 million University CSO
project would have to be accelerated.

Alternative 2 – Parallel Microtunnel

The Burke–Gilman trail extends approximately 27,000 feet from the Logboom Park
Regulator Station to the Matthews Park Pump Station.  Since the County does not own the
Burke-Gilman Trail right-of-way, the County would be faced with significant right-of-way
acquisition and permitting issues if a new Lakeline is constructed within the Burke Gilman
Trail right-of-way.  The area around the Burke-Gilman trail is highly developed with homes
and streets located on both sides of the trail.  There are also 14 street crossings of the trail in
this reach.

As part of the 1986 Lakeline predesign effort and previous studies, 65 soil borings were
taken in Lake Washington.  The soils encountered with these borings were Vashon Till, a
very dense soil that contains cobbles and boulders; clay with a strong possibility of
boulders; and young alluvial deposits consisting of primarily sand and gravel.  The
remainder of the alignment is expected to consist of fill, peat and sand.  Soils containing
cobbles and boulders would be problematic for microtunnelling construction methods.

Microtunneling techniques are restricted to relatively straight alignments and short lengths
between jacking and receiving pits.  Therefore to make turns and over this length, the
microtunnel alternative would require approximately 25 jacking and receiving pits along the
Burke-Gilman Trail.  These jacking and receiving pits would be disruptive (closures and
detours) to users of the trail and would have to be located to maintain access to residences.
Excavated material would have to be removed and hauled away from these locations.  In
addition, the tunneling activities will create short-term noise and vibrations that would likely
be heard and felt by residences along the trail.

The cost of this alternative is $62 million.  Improvements similar to Alternative 1 would be
required at Matthews Park and the University CSO project would again have to be
accelerated if the North Treatment Plant were not in operation by 2010.

Alternative 3 – Open-Trench in Burke-Gilman Trail

The King County Wastewater 2020 Plus Conveyance and Treatment Alternatives Screening
and Refinement Final Report prepared in 1996 reviewed open trench alternatives for the
Kenmore Lakeline along the Burke-Gilman Trail previously evaluated in the Puget Sound
Facilities Engineering Report prepared in 1986.  Alternatives that were updated for the
revised peak flow projection are summarized below.

This alternative would consist of 24,700 feet of 42-inch diameter forcemain from the
Kenmore Pump Station to approximately 4,300 feet upstream of the Matthews Park Pump
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Station where the line would transition to a 54-inch gravity sewer.  Anticipated problems
associated with this alternative include:

• Relocation of existing utilities;

• Adverse wet soil conditions;

• Impacts to recreational and other users of the Burke-Gilman Trail;

• Generation of sulfides in the long forcemain requiring additional odor control
facilities at the forcemain discharge;

• Difficulty of maintaining access to adjacent dwellings; and

• Provision of alternative routing around construction for trail users.

Including Kenmore Pump Station improvements, this alternative would cost $61 million.
As with Alternatives 1 and 2, Matthews Park upgrades would be required and if the North
Treatment Plant were not on-line by 2010 the University CSO project would need to be
accelerated.

Alternative 4 – Parallel Conventional Tunnel

This alternative is currently being proposed by the King County Council Committee-of-the
Whole.  The 108- to 144-inch diameter conventional tunnel would provide 12.8 MG to 22.8
MG of additional storage upstream of the existing Matthews Park Pump Station by 2007.
At a minimum, this volume of storage plus 2 MG built by 2005 is approximately equal to
the alternative of 14 MG of storage proposed upstream of the Kenmore Pump Station in lieu
of a parallel Lakeline.  Even with the Lakeline parallel tunnel, the construction of 2 MG of
storage upstream of the Kenmore Lakeline would be required by 2005 to help store the 20-
year peak flows until the parallel Lakeline is put in service in 2007.  If the parallel Lakeline
tunnel is delayed beyond 2007, an additional 2 MG (total of 4 MG) of storage would be
required.

A conventional tunnel would not have some of the limitations of a microtunnel.  For
example, the number of access shafts would be reduced from the number required for a
microtunnel and the tunnel could be constructed on a curved alignment.  However, both
conventional tunnel and microtunnel construction would have some of the same issues:

• Soils – Some of the soils in the area will likely contain boulders – increasing the risk
of any trenchless construction technique.  A detailed geotechnical exploration
program and analysis of the proposed route would be required to evaluate tunneling
techniques.

• Soil Removal – For a 108-inch diameter tunnel, over 100,000 cubic yards of soil
would need to be hauled away, which would require several thousand truck trips.
For a 144-inch tunnel, over 160,000 cubic yards of soil would be removed.  The
daily number of truck trips would depend upon the boring speed.
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Figure 5 illustrates conventional tunnel potential portals/access shaft locations and
alignment area.

Figure 5. Possible Conventional Tunnel Alignment Area and Portal Locations

This conventional tunnel alternative would cost approximately between $119 and $162
million for diameters between 108- and 144-inches.  In comparison, it would cost
approximately $21 million (1998 Dollars) to provide 4 MG of storage in the North Creek
Area and an additional $47 million for 10 MG of storage in the North Creek area, for a total

Kenmore PS

Matthews Park  PS
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cost of $68 million for 14 MG of North End Storage.  In addition, a new pump station at the
south end of the tunnel at Matthews Park would cost approximately $8 million.  University
CSO costs would be reduced by approximately $9 million.  North Creek storage would be
decreased from 4 MG to 2 MG if the parallel Lake-line can be put in service by 2007.  This
would result in a cost savings of $11 million.

Conveyance Downstream of the Matthews Park Pump Station

According to the CSO analysis conducted for the Wastewater 2020 Plus project and cited in
the North Creek Diversion, Final Report, a parallel Kenmore Lakeline would have
detrimental impacts on CSOs associated with the North Interceptor.  If the North Treatment
Plant were not on-line by 2010, the required CSO improvements in the University area
(Figure 6) would have to accelerated by five years to 2010 to address these impacts.  No
additional CSO facilities or accelerated construction would be required as long as the North
Treatment Plant is on-line by 2010.  If a 108-inch parallel tunnel is constructed, the
University CSO project could be reduced in size by 2 MG, saving approximately $9 million
in total capital costs that were projected to be $54 million.

Note:  Accelerated construction of University Storage is not required if a 108-inch diameter tunnel is constructed.

Figure 6.  CSO Facilities Affected by a Parallel Lakeline

University Storage.
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ALTERNATIVES USES FOR A PARALLEL LAKELINE

The initial purpose of a parallel Kenmore Lakeline would be to convey raw wastewater
from the north service area basins to the West Treatment Plant until the North Treatment
Plant is built.  After the North Treatment Plant is built, the capacity of the existing Lakeline
would be adequate to convey the remaining wastewater flow from Kenmore to the West
Treatment Plant.  At this point, the parallel Lakeline would no longer be needed to convey
raw wastewater the West Treatment Plant.  Therefore, alternative uses for the parallel
Lakeline, once flows are diverted to the North Treatment Plant, were evaluated.  These
alternatives are as follows:

• Store peak storm flows in the parallel Lakeline to reduce peak flows to the Matthews
Park Pump Station and downstream facilities.

• Convey treated effluent from the North Treatment Plant to the Matthews Park Pump
Station.  Additional piping or a tunnel would then be required to convey this flow
from Matthews Park Pump Station to a Puget Sound outfall.  One of the shortest
alignments (used as an example) would be another tunnel from Matthews Park to
Carkeek.

• Convey wastewater from Matthews Park Pump Station to Kenmore to be transferred
to and treated at a new North Treatment Plant.

Use Parallel for Future Storage of Peak Flows

Once a North Treatment Plant is on-line, the Kenmore parallel Lakeline would not be
needed for storage of peak flows.  The volume of parallel Lakeline storage that would be
available would vary depending upon the construction alternative.  With the exception of
the upland forcemain (only 0.4 MG), the volume of storage in the parallel Lakeline would
vary from 3.2 to 22.8 MG (Table 3).  This storage would supplement the 4 MG of existing
storage in the Logboom Park Regulator and could be operated to reduce peak flows to the
Matthews Park Pump Station and University Regulator.  The flows would then be conveyed
to the West Treatment Plant.  The only significant benefit of this alternative use of the
parallel Lakeline would be to reduce the size of CSO storage upstream of the University
Regulator by 2 MG.  However, treatment would still be required at the West Treatment
Plant unless the stored wastewater is pumped back from Matthews Park to the North
Treatment Plant for treatment.

Table 3
Parallel Lakeline Storage

Alternative Alignment Volume (MG)
1.  Pile supported parallel Lakeline (54-inch) 3.2
2.  Microtunnel within the Burke Gilman Trail right-of-way (54-inch) 3.2
3.  Forcemain along the Burke Gilman Trail right-of-way (gravity section only) 0.4

12.84.  Conventional tunnel parallel to the Burke Gilman Trail right-of-way (108-inch)
     Conventional tunnel parallel to the Burke Gilman Trail right-of-way (144-inch) 22.8
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Use Parallel to Convey North Treatment Plant Effluent

A completely separate system would be required to convey treated effluent from the North
Treatment Plant to Puget Sound.  If the North Treatment Plant is located adjacent to Puget
Sound, the most practical alternative is to construct a new outfall in the vicinity of the North
Treatment Plant.  However, if the North Treatment Plant is constructed in the vicinity of the
Kenmore Pump Station, it may be feasible to use the parallel Lakeline as part of an effluent
transfer system.

This effluent transfer system would need to be designed to convey the projected peak flow.
At saturation, the projected peak hour flow for the North Treatment Plant under the
Executive’s Preferred Plan is 160 mgd, while the capacity of all of the proposed parallel
Lakeline alternatives discussed earlier, except a parallel 108-inch tunnel, is 31 mgd.  A 54-
inch Lakeline would not be sufficient to even convey the initial effluent flow.  In 2015, the
projected peak flow to the North Treatment Plant is 50 mgd and in 2020, the projected peak
flow to the North Treatment Plant is 65 mgd.  Therefore, there would be no benefit of
constructing a parallel 54-inch Lakeline to convey wastewater in 2010 and effluent later.  Of
the parallel Lakeline alternatives evaluated, only a 108-inch tunnel would have sufficient
capacity to convey the effluent to Matthews Park.  Another tunnel would then be required to
convey the flow to Puget Sound.

The components of the initial effluent transfer system would include:

• A new 70 mgd pump station adjacent to the Kenmore Pump Station, expandable to
160 mgd peak capacity;

• A 96-inch parallel tunnel (if a 108-inch parallel tunnel is not constructed initially);

• A new 70 mgd effluent transfer pump station adjacent to the Matthews Park Pump
Station, expandable to 160 mgd peak capacity;

• A 96-inch tunnel from the Matthews Park Pump Station to a new outfall on Puget
Sound (either 9.6 miles to West Point or 4.5 miles to Carkeek);

• A new outfall in Puget Sound.

Two locations were considered for a new outfall in Puget Sound, near West Point and near
Carkeek Park.  The existing 96-inch diameter outfall for the West Treatment Plant has a
capacity of 440 mgd at high tide when all three effluent pumps are operating.  For six days
in 1998, the peak flow at the West Treatment Plant exceeded 430 mgd, so there is no excess
capacity in the West Treatment Plant outfall.  Based on a peak velocity of 16 fps, the
existing 33-inch diameter outfall at Carkeek would be able to convey only 58 mgd,
significantly less than the 160 mgd projected peak flow from the North Treatment Plant.
Therefore, neither the existing outfall at Carkeek nor the existing outfall at West Point has
the capacity to convey effluent from the North Treatment Plant and a new outfall would
need to be constructed.
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West Point is approximately 9.6 miles from the Matthews Park Pump Station and Carkeek is
approximately 4.5 miles away (Figure 7).  Given the shorter distance from the Matthews
Park Pump Station to Carkeek, it appears to be the more likely alternative and is used to
develop the estimated total project cost for this alternative use.  The total project cost of
$245 million is in addition to the $119 million to construct a 108-inch diameter parallel
Lakeline resulting in a cumulative minimum total project cost of $364 million.

By comparison, the estimated total project cost to convey treated effluent from the new
North Treatment Plant through a 96-inch diameter tunnel from the Kenmore area directly to
a new outfall at Point Wells is $165 million.
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Use the Parallel to Convey Wastewater from Matthews Park to Kenmore

Once north end basin flows are diverted from the existing Kenmore Lakeline to the North
Treatment Plant, the Matthews Park Pump Station could be modified to pump wastewater
from the Matthews Park basin to Kenmore.  The projected 20-year peak flow from the
Matthews Park basin at saturation is approximately 81 mgd.

Based on these flow projections, the following improvements would be required to pump
wastewater north from the Matthews Park Pump Station to the vicinity of the Kenmore
Pump Station:

• Modify the Matthews Park Pump Station to pump north;

• A 60-inch forcemain in the 108-inch tunnel from the Matthews Park Pump Station to
Kenmore; and

• A pump station at Kenmore to pump flows to the North Treatment Plant.

An order of magnitude total project cost for these conveyance components is $140 million.
Additional capital costs not a part of this $140 million include the cost to convey wastewater
from Kenmore to the North Treatment Plant, expansion of the North Treatment Plant, and
the cost to convey treated effluent from the North Treatment Plant to Puget Sound.  Since a
site has not been established for the North Treatment Plant, these additional conveyance
costs could not be determined.

PROJECT CAPITAL COSTS

Project capital costs for the various conveyance alternatives were developed based on
previous planning level estimates including those outlined in the RWSP Technical
Memorandum Population Forecasts, Flow and Loading Projections Methodology
Comparison prepared in 1998, the Wastewater 2020 Plus Conveyance and Treatment
Alternatives Screening and Refinement Final Report prepared in 1996, and the North Creek
Diversion Final Report prepared in 1995.  Where previous costs were available they were
translated into 1998 dollars by adjusting for inflation in construction costs as determined by
the increase in the Engineering News Record Construction Cost Index (ENR CCI).  The
project costs presented below include planning level contingencies of 25 percent, 8.2
percent sales tax, and 35 percent for allied costs such as engineering, permitting, and
management.

Cost Summary

There are a number of capital projects required for each alternative use of the Lakeline.  As
a common basis of comparison, the following assumptions were used to compare alternative
uses of a parallel Lakeline and North Creek Storage if a parallel Lakeline is not constructed:
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• A 108-inch parallel tunnel ($119 million) to 144-inch parallel tunnel ($162 million)

• Construction a new pump station near Matthews Park at the south end of the tunnel
($8 million);

• Construction of 2 MG of storage ($11 million) in 2005 in lieu of 4 MG of storage in
2005 ($21 million) assuming the parallel tunnel is completed by 2007; and

• A 2 MG smaller University CSO storage facility at a savings of $9 million.

A few of the alternative uses of the Lakeline would require additional conveyance facilities
as noted in Table 4.

Table 4
108- to 144- Inch Tunnel Alternative Use Costs

Cumulative Capital Cost in Millions of
Dollars –1998

Alternative Use
Lakeline

Cost
Additional

Costs
Total Project

Costs
Future storage of peak flows upstream of
Matthews Park and the University Regulator

$8 $127 - $170

Convey North Plant effluent to Matthews Park
PS and on to Puget Sound

$245 $364 - $407

Convey Future Matthews Park PS flows to the
Kenmore PS

$119 (108”)
to

$162 (144”)

$140 $259 - $302

If the parallel Lakeline tunnel can be put in service by 2007, a savings of $10 million could
be realized by reducing the additional interim storage required from 4 MG to 2 MG.

ALTERNATIVE NORTH SERVICE AREA STORAGE LOCATIONS

Based upon previous analysis, the construction of storage upstream of the Kenmore Pump
Station would be significantly less expensive and have fewer environmental and
construction impacts than any of the parallel Lakeline alternatives.  In the 1995 Technical
Memorandum Preliminary Evaluation of Storage Between Kenmore and North Creek ,
several alternative sites were identified for upstream storage with a total combined storage
volume of 32 MG.  These sites, shown on Figure 8, are generally located in Park and Ride
lots, a golf course, and a sod farm along the Kenmore, Swamp  Creek and North Creek
Interceptors in Kenmore and Bothell.  As a result, the environmental and construction
impacts of storage in these locations would be significantly more localized than the impacts
of any parallel lake-line alternative.
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Figure 8. Alternative North Service Area Storage Sites

CONCLUSIONS

Three alternative uses for a parallel Lakeline were analyzed to determine planning level
total project costs for these alternative uses as well as social and environmental impacts of
each use assuming a North Treatment Plant is delayed beyond 2010.

Storage Comparison

The use of the 108-inch tunnel for storage would cost approximately $127 million versus
$68 million for the construction of the requisite storage in the North Creek Area, an
additional capital cost of $59 million.

In addition to being less expensive, construction of storage upstream of the Kenmore Pump
Station could be constructed in phases and would have fewer environmental and
construction impacts than the parallel Lakeline alternatives.
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Convey Treated Effluent

Conveying treated effluent in the 108-inch tunnel to Matthews Park and then to Puget
Sound would require the construction of additional conveyance facilities at an added cost of
approximately $245 million.  In comparison, the estimated total project cost to convey
treated effluent from a North Treatment Plant in the North Service Area and build a new
outfall is $165 million.  Therefore, even with a 108-inch parallel tunnel in-place, it would be
less expensive to convey treated effluent directly to Puget Sound than via a parallel Lakeline
tunnel and an effluent pump station in Matthews Park.

Convey Wastewater from Matthews Park to Kenmore

Once north end basin flows are diverted from the existing Kenmore Lakeline to the North
Treatment Plant, the Matthews Park Pump Station could be modified to pump wastewater
from the Matthews Park Basin to Kenmore.

The additional project cost to provide the conveyance facilities to return this flow to
Kenmore, as would be possible by locating storage upstream of the Kenmore Pump Station,
would be an $140 million.  Therefore, in order to make long term use of the parallel tunnel
for storage upstream of the North Treatment Plant, the capital cost would be more than
$186-$229 million more than the cost of storage upstream of the Kenmore Pump Station.
Since the North Treatment Plant has not been sited, the capital cost for conveyance facilities
from Kenmore to the North Treatment Plant were not estimated.


